Lower Passaic River

RM 10.9
CDM - Contract W912DQ-11-D-3004 - Task Order 0005
RM 10.9 Oversight - Summary of Cost - WAD 2/WQO's 3 & 7
Updated: 16 December 2015
cosT
Task WORK WORK REFERENCE AUTH THIS
Order ORDER BEMENT | BPABILL NUMBER DESCRIPTION TOTAL PERIOD
From Invoice  Apr 14
0005 3 3 2.3.3 RM 10.9 Oversight $ 129,548 | $ -
0005 7 1 27068403 2.7.1 RM 10.9 Report Review/Technical Support $ 190,141 | § 708
0005 7 2 2.7.2 RM 10.9 Removal Action Oversight $ 311,138 $ 20,014
0005 7 3 2.7.3 RM 10.9 Sampling and Analysis $ 168,230 | $ 1,446
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0005 2 7 3 2.7.3 RM 10.9 Sampling and Analysis $ 168,230
0005 3 3 2.3.3 RM 10.9 Oversight $ 129,548 | $ 12
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0005 7 3 2.7.3 RM 10.9 Sampling and Analysis $ 168,230

0005 3 3 2.3.3 RM 10.9 Oversight 129,548 | § (121
0005 2 7 1 27070208 2.7.1 RM 10.9 Report Review/Technical Support $ 190,141 $ 4,498
0005 2 7 2 2.7.2 RM 10.9 Removal Action Oversight $ 311,138 $ 4361

$ 168,230 | $

0005 2 7 3 2.7.3 RM 10.9 Sampling and Analysis

[From Invoice ) od from 27 J

2 - 3 3 2.3.3 RM 10.9 Oversight $ 129,548 | $
2 7 1 27070208 2.7.1 RM 10.9 Report Review/Technical Support $ 190,141 | $ 1,468
2 7 2 2.7.2 RM 10.9 Removal Action Oversight $ 311,138 § 8,403
2 _ 7 3 2.7.3 RM 10.9 Sampling and Analysis $ 168,230 | $ 104
2 3 3 2.3.3 RM 10.9 Oversight $ 129548 | $
7 1 27071035 2.7.1 RM 10.9 Report Review/Technical Support $ 190,141 | $ 5,629
7 2 2.7.2 RM 10.9 Removal Action Oversight $ 311,138 § 2,762
7 3 2.7.3 RM 10.9 Sampling and Analysis $ 168230 $ -
e A O R i ER 1
0005 7 3 2.7.3 RM 10.9 Sampling and Analysis $ 168230 $ 2,365
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cosT
Task WORK WORK REFERENCE AUTH THIS
Order ORDER BEMENT | EPABILL NUMBER DESCRIPTION TOTAL PERIOD
0005 3 3 2.3.3 RM 10.9 Oversight $ 129,548 | § (12)
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0005 2 7 3 2.7.3 RM 10.9 Sampling and Analysis $ 168,230 | $ 5,409
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0005 2 7 3 2.7.3 RM 10.9 Sampling and Analysis $ 168230 $ 557
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0005 3 2.7.3 RM 10.9 Sampling and Analysis $ 160,230
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27073251
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2.3.3 RM 10.9 Oversight

2.7.1 RM 10.9 Report Review/Technical Support
2.7.2 RM 10.9 Removal Action Oversight

2 2.7.3 RM 10.9 Sampling and Analysis -
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3. 9 Oversight

2.7.1 RM 10.9 Report Review/Technical Support
2.7.2 RM 10.9 Removal Action Oversight

2 2.7.3 RM 10.9 Sampling and Analysis -
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2:7:1 RM 10:9 R:;:)SrltDReView/Technical Support
2.7.2 RM 10.9 Removal Action Oversight

2.7.3 RM 10.9 Sampling and Analysis
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cosT
Task WORK WORK REFERENCE AUTH THIS
Order WAD ORDER BEMENT | BEPABILL NUMBR DECRIPTION TOTAL PERIOD
Total CDM Cost
for RM 10 9 for
EPABIlls
#27068403 to
27073701 $ 97 003
TotalCDM &
CorpsCost for RM
10.9 for EPA Bills
#27068403 to
27073701 $ 99246
EPABIll # Dates of EPABIll USACE Charges
27068403 2Jun-1Jul 14 $ 242
27068832 1Jul - 1 Aug 14 $ 363
27069295 1Aug - 2Sep 14 $ 242
27069750 2Sep-20Cct 14 $ 129
27070208 20ct- 3 Nov 14 $ 129
27070621 3 Nov - 1Dec 14 $ 192
27071035 1Dec 14-2Jan 15 $ -
27071484 2Jan-2Feb 15 $ 65
27071897 2Feb-2 Mar 15 $ 386
27072333 2Mar-1Apr15 $ 193
27072795 1 Apr - 1 May 15 $ 134
27073251 1May-1Jdun 15 $ 34
27073701 1Jdun-1Jul 15 $ 134
Total Corps Cost for RM 10.9
for EPABills #27063955 to
27073701 S 2243



